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Attention: Karen Nelson, START Project Officer
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START Program Manager
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1.0 INTRODUCTION

Executive Summary

In the accounting month of May 1997, the U.S. Environmental Protection Agency (EPA) Region IX
Superfund Technical Assessment and Response Team (START) continued with contract financial and
administrative tasks as well as project work on 88 open TDDs. The START maintained on-call readiness
and full coverage of the regional spill phone. The team was dispatched to three emergency responses this
month.

One of the emergency responses during this reporting period involved a methamphetamine drug lab
removal in Stanislaus County, California. During the response, the START provided technical assistance to
DTSC, SCDER and Laidlaw Environmental in resolving site related waste disposal and environmental
assessment issues. The second emergency response was located in Santa Monica, California and was a
response to lead dust contamination at a local day care facility. The START coordinated with local agencies,
gathered background information and collected samples for field screening and laboratory analysis. The third
emergency response involved collecting soil samples at the Sherwin-Williams Site in Emeryville, California.
At this site, the START collected samples of metal-contaminated soils for field screening,.

Major ongoing removal support projects this month include the Proto Metals site, located in
Belmont, California. The START collected surficial and subsurface soil samples for field screening and
laboratory analyses. At the Enviropure site, the START continued with the removal of tank sludge and
assisted with on-site treatment system operations. The START continued to perform weekly sampling of the
groundwater treatment system at the DC Metals site in Oakland, California. At the West Coast Plating site,
the START oversaw the removal of all final waste streams. The START mobilized to the Sulphur Creek
Geothermal site in northern California to begin removal activities, including air monitoring support, at this
geothermal well abandonment site. At the Del Norte Pesticide site, the START performed quarterly well
sampling during this period. The START also continued to provide support at the Sparks Solvent Fuel site
in Sparks, Nevada during this period. Support included writing a QASP and conducting sampling to evaluate
the effectiveness of the existing fluid bed treatment system. For the Santa Monica County, California, MTBE
site, the START, with its Ninyo and Moore subcontractor, continued its field oversight of the PRP activities
in the oil field where groundwater has been contaminated with MTBE. The START will continue its
oversight of the assessment of the MTBE site as the PRPs begin their tracer pipeline studies and other
general investigations.

Major site assessment projects this period involved McFarland, Pemaco, Quality Printed Circuits,
New Idria Mercury Mine, Palau and NFPI PCBs. McFarland activities continue to be addressed under a
number of task-specific TDDS. At the Pemaco site, the START assisted with four soil borings and four
monitoring wells being installed. Soil samples were collected throughout the installation. The START
conducted a site walk through the New Idria Mercury Mine site, developed a site specific QASP, and expects
to mobilize for a major sampling event during the next reporting period. The START traveled to Palau to
conduct island coordination and prepare a final chemical inventory for the upcoming removal effort
scheduled for August. The START also mobilized to the Navajo Forestry Products Industry site, located in
the Navajo Nation, to collect soil samples for field screening as well as inspect transformers and capacitors
for suspected PCB-containing materials.
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The START also continued working on several CEPP program TDDs during this reporting period.
The major ongoing CEPP related projects include the Hawaii Exercise and Feather River Contingency Plan.
During this period, the START continued work on the exercise scenario and attended meetings discussing
preliminary planning for the Hawaii Exercise. The START also is currently preparing drafts for the training,
emergency operations center, and the funding sections for the Feather River Contingency Plan.

The remainder of the START contract activities this reporting period involved overall program and
office management activities including equipment maintenance and GSA vehicle procurement, work plan
drafts, health and safety plan development, QA sampling plans preparation, final project deliverables
submittal and overall program QA/QC.



2.0 TDD MONTHLY TECHNICAL PROGRESS REPORTS

Below are narrative descriptions for TDDs active during April 27, 1997 through May 24, 1997:

TDD#: 09-9601-0001-H EPA SPILL PHONE
PAN#: 0001-SGRR-XX REGIONAL RESPONSE CENTER SUPPORT
STATUS: OPEN SAN FRANCISCO, CALIFORNIA

Work Progress: During this reporting period, the START answered the EPA Region IX Spill Phone Monday
through Friday from 0700 to 1700 hours at the E & E office in San Francisco. In May 1997, the START
processed 429 spill reports. The START has been successful in creating an ERNS (Emergency Response
Notification System) Region 9 Database on the E&E server. ISSI has been able to replicate this information
with some limited success. Testing of this database replication process will continue.

Schedule: The EPA Region IX Spill Phone is an on-going project. The START is responsible for the Spill
Phone during business hours. No significant changes have occurred in the last reporting period nor are they
anticipated next month.

Pending Issues: ISSI will continue their development of the conversion program for ERNS Region 9
Database from Lotus Notes to ERNS. The START will continue to work with the Electronic Mail link
between OES and EPA/E&E/ISSI. Until then, the START will continue to hand transcribe CA O.E.S. spill
report faxes to ERNS Format.

TDD#: 09-9601-0002-H ON-CALL/RESPONSE CALL-OUT
PAN#: 0002-SGRR-XX REGIONAL RESPONSE CENTER SUPPORT
STATUS: OPEN SAN FRANCISCO & LONG BEACH, CALIFORNIA

Work Progress: The START provides 24-hour on-call and emergency response capabilities out of both the
Long Beach and San Francisco offices. Two START members are always on-call in each office. There was
one emergency response call out from the San Francisco office and one from the Long Beach office this
reporting period. The sites were: Freelove Valley Home for the SF office and Ocean Park Lead for the Long
Beach office . All site work was done under separate specific TDDs.

Schedule: START will continue to provide 24-hour on-call and emergency response capabilities.
Pending Issues: START is investigating ways to insure technical readiness for emergency responses
situations.

TDD#: 09-9601-0003-G EMERGENCY AIR MONITORING DIRECTORY
PAN#: 0003-EAPC-XX CHEMICAL EMERGENCY PREPAREDNESS & PREVENTION
STATUS: INTERIM CONTRA COSTA, CALIFORNIA

Work Progress: Project completed in April.
Schedule: Not Applicable
Pending Issues: Not Applicable

TDD#: 09-9601-0006-F FRONTIER FERTILIZER
PAN#: 0006-FFRA-XX REMOVAL ACTION/INVESTIGATION/MONITORING
STATUS: INTERIM DAVIS, CALIFORNIA

Work Progress: No labor charges this month. ODCs were for previously incurred costs.
Schedule: Not Applicable

Pending Issues: Not Applicable
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TDD#: 09-9601-0009-E CENTRAL EUREKA MINE

PAN#: 0009-CERA-XX REMOVAL ACTION/INVESTIGATION/MONITORING
STATUS: INTERIM SUTTER CREEK, CALIFORNIA

Work Progress: No labor charges this month. ODCs were for previously incurred costs.

Schedule: Not Applicable

Pending Issues: Not Applicable

TDD#: 09-9601-0010-D DEL NORTE PESTICIDE

PAN#: 0010-DNRA-XX REMOVAL ACTION/INVESTIGATION/MONITORING
STATUS: OPEN CRESCENT CITY, CALIFORNIA

Work Progress: Labor charges and ODCs this month were related to quarterly well sampling performed
during the week of May 12 - May 16. Due to rodent intrusion into the permanent storage shed on site, non-
fibrous/paper storage bins were purchased to store site-dedicated equipment. By limiting the amount of
accessible nesting material, we hope to avoid future rodent problems.

Schedule: If the analytical data arrives, a trip report will be written next month. The START will probably
return to the site in August for quarterly well sampling.

Pending Issues: None

TDD#: 09-9601-0011-H CASMALIA RESOURCES
PAN#: 0011-CRRA-XX REMOVAL ACTION/INVESTIGATION/MONITORING
STATUS: OPEN CASMALIA, CALIFORNIA

Work Progress: The START received all outstanding sample data and determined what data to submit for
validation to meet QA/QC requirements.

Schedule: Data validation will be completed over the next three months. The final report will be written
once the data validation is completed.

Pending Issues: None

TDD#: 09-9601-0012-D SPARKS SOLVENT FUEL/PLUME
PAN#: 0012-SSRS-XX REMOVAL SUPPORT
STATUS: OPEN SPARKS, NEVADA

Work Progress: The START has recently written a QASP and subsequently conducted sampling to evaluate
the existing fluidized bed treatment system at the Sparks Solvent Site. When the data becomes available,
the START will determine the effectiveness of the system using defined comparison parameters. The
START recently attended one of many workshops in Reno, Nevada where several presentations were given
by the PRP group's technical consultant. These presentations introduced plans for enhanced site remediation
by implementing in-situ bioremediation concurrent with soil vapor extraction in the vadose zone. Plans to
repair and retrofit several wells and associated plumbing will also be implemented to achieve planned system
design flow rates. START has recently submitted two reports to several Sparks group members written by
a geotechnical subcontractor concerning stabilization issues associated with the Helms Pit. The pit requires
slope stabilization due to undercutting and overland erosion during the January floods.

Schedule: START will continue to maintain and oversee all site issues as requested by the TM. Data is
currently being reviewed concerning the on-site treatment system and will be delivered to the TM upon
completion. START will also maintain communication with Mr. Brawner pertaining to geotechnical
planning for Helms pit.
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Pending issues: Slope stabilization of the Helm's pit continues to be an issue as more rains are expected in
addition to runoff caused by snowmelt.

TDD#: 09-9601-0013-E SANDER'S AVIATION
PAN#: 0013-SASA-XX REMOVAL SUPPORT
STATUS: INTERIM TEMPE, ARIZONA

Work Progress: This TDD has been closed with an interim AOC. Charges billed this period are associated
with production of the final report and previously incurred non-labor costs (travel, ODC, report distribution).
Schedule: Not Applicable

Pending Issues: Not Applicable

TDD#: 09-9601-0014-E YAVAPAI PENTA POND
PAN#: 0014-YSRS-XX REMOVAL SUPPORT
STATUS: OPEN PRESCOTT, ARIZONA

Work Progress: The START has continued on-going oversight activities of site work by reviewing weekly
reports by the RP contractor and discussing issues with the EPA Task Monitor. The START also planned
a site visit with the RP contractors for early June.

Schedule: The START will make a two-day oversight visit to Prescott on May 29-30. The goal will be to
evaluate the soil treatment cell preparation activities and to discuss the operations and maintenance plan, as
well as the performance testing sampling plan, with the RP contractor.

Pending Issues: The EPA ERT is finishing their final analytical report on the effectiveness of site endemic
PCP-degrading microorganisms. Initial indications indicate that healthy PCP-degrading cultures exist on
site. ERT wishes to conduct future tests once the full-scale bio-beds are in place and operational.

TDD#: 09-9601-0015-F OMEGA CHEMICAL
PAN#: 0015-OCRS-XX REMOVAL SUPPORT
STATUS: OPEN WHITTIER, CALIFORNIA

Work Progress: In the reporting period April 26 through May 24, 1997, no START labor was charged to this
project. Any incurred costs are the result of previous-reporting-period ODCs.

Schedule: Future START work regarding this project will be contingent on EPA’s determinations regarding
further action.

Pending Issues: None.

TDD#: 09-9602-0004-E ON-GOING START PROGRAM SUPPORT

PAN#: 0025-SGAP-XX GENERAL PROGRAM MANAGEMENT

STATUS: OPEN SAN FRANCISCO/LONG BEACH, CALIFORNIA

Work Progress: The START Program Manager and other assistant managers (key personnel) expended TDD

hours this month for overall program and office management activities, which included: project staffing,
required contract reporting, invoice development, accounting reconciliations, TDD administration, health
and safety oversight, subcontract administration, capital inventory maintenance, overall program and
deliverable QA/QC, technical training, C.0.1. determinations, and personnel/team development. Additional
program support activities in May included: receipt of contract modification # 13 incrementally funding the
contract specifically for work on the MTBE sites in southern California (the funding type is RCRA);
concentrating on solving a data corruption problem with DCN numbers in the ACME TDD computer
program; replacing the departed E&E Contract/Financial Manager in the San Francisco START office, and
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adding two new technical FTEs in the Long Beach START office; and, fully integrating GPS surveys into
all field activities. The START Program Manager attended three days of START management meetings at
E&E’s Buffalo headquarters.

Schedule: Work under this TDD is ongoing and is on schedule in terms of interim deadlines, hour and dollar
ceilings specified in the TDD. No significant deviation in the burn rate of hours and dollars is anticipated
during the next reporting period.

Pending Issues: Routine management meetings were held between E&E and EPA program personnel
(including the CO, PO, DPOs, and Removal Office Chief) to discuss issues such as: executing contract
options, contract funding, invoice questions and resolutions, general operations, and subcontracting. The
only significant issue pending is the prompt correction of the DCN-ACME data corruption and the
finalization of the February, March and April invoices.

TDD#: 09-9604-0005-G START - QUALITY ASSURANCE MANAGEMENT
PAN#: 0039-QMMQ-XX QUALITY MANAGEMENT PLAN ACTIVITIES
STATUS: OPEN SAN FRANCISCO/LONG BEACH, CALIFORNIA

Work Progress: Program, technical, and analytical quality assurance activities were performed throughout
this reporting period. Specific work on analytical files, project files and the technical quality assurance
specification of analytical labor was continued. The BOA database was finalized and distributed to START
and is being utilized. Basic Ordering Agreements were utilized for all routine analytical work in May. A
number of issues regarding the program analytical quality assurance procedures were resolved by several
discussions with the EPA Quality Assurance Program representatives. Work on a unified Quality Assurance
Sampling Plan for EPA site assessments and emergency responses was initiated.

Schedule: If time allows, the consent package for the establishment of the analytical basic ordering
agreement for air will be submitted for EPA review. File, site, and project related quality assurance
activities will continue. Continued interaction with the USEPA Quality Assurance Program on START
program QA issues is planned.

Pending Issues: Increased interaction at the program level will provide increased project efficiency and
effectiveness.

TDD#: 09-9604-0006-G START - EQUIPMENT MANAGEMENT
PAN#: 0040-EMME-XX EQUIPMENT MANAGEMENT PLAN
STATUS: OPEN SAN FRANCISCO/LONG BEACH, CALIFORNIA

Work Progress: Equipment/maintenance for the month of May was completed. Vehicles were maintained.
All gas charges for on-call were charged to this PAN. GSA has four new sport utility vehicles which START
has agreed to lease. A letter of authorization was provided by the CO and proof of insurance was secured
from E&E. Several memos and cost comparisons were written and preformed. Weather Station and several
other field instruments were submitted for factory service.

Schedule: Equipment and vehicle maintenance are ongoing monthly tasks for both offices. Four of the
vehicles which have been submitted to DCMC for excess, will be stored at the EMFac facility in Richmond.
The START will begin leasing four new vehicles from GSA next month. Stock levels on certain consumable
inventory items are low and will be ordered at the end of the month. New maintenance forms, to-do lists,
shipping and documents, and consumable information will continue to be entered into the Eqtrak program
next month.

Pending Issues: Still waiting for response from EPA on the 7-point justifications submitted in November of
1996. Waiting on response regarding the lease of air pumps for emergency response work. Waiting for
relief of responsibility for excess, stolen, lost, and missing equipment from DCMC.
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TDD#: 09-9604-0007-E START - HEALTH & SAFETY COORDINATION
PAN#: 0041-HSMH-XX HEALTH & SAFETY PLAN ACTIVITIES
STATUS: OPEN SAN FRANCISCO/LONG BEACH, CALIFORNIA

Work Progress: The START Regional Safety Coordinator continued on-going compliance activities which
included: 1) tracking employees physicals, notifying employees and medical facility of required exams,
auditing and approving invoices, and updating computerized medical records, 2) tracking employees training
status, setting up and administering required training courses, and updating computerized training records,
3) reviewing and approving site safety plans and updates for all new and continuing sites. Planning for the
annual 8-Hr. Refresher training continued.

Schedule: START members will take a self-study DOT class over the next several months.

Pending Issues: None

TDD#: 09-9604-0008-E START - COMPUTER SUPPORT
PAN#: 0042-CSAP-XX GENERAL PROJECT MANAGEMENT
STATUS: OPEN SAN FRANCISCO/LONG BEACH, CALIFORNIA

Work Progress: Under this TDD, the START provides virus prevention and elimination services, as well as
software updating, coordinating, training, purchasing, and installation. The START continues to set up and
trouble shoot the newly installed Lotus Notes server and add non-dedicated START employees to the
service, The START is researching the requirements for adding the START subcontracting resource, Ninyo
and Moore Inc., to the network.

Schedule: The START will continue to provide the above described services on an ongoing basis.

Pending Issues: None

TDD#: 09-9605-0006-D FEATHER RIVER CONTINGENCY PLAN
PAN#: 0052-FRPP-XX CONTINGENCY PLANNING
STATUS: OPEN QUINCY, CALIFORNIA

Work Progress: START is currently preparing the first drafts of the training, emergency operations center,
and funding matrix sections for presentation to the Task Monitor. START has completed and delivered the
alternative funding section. A START subcontractor is inputting the completed sections into the Frame
maker program.

Schedule: Final versions of the above are due in mid-June 1997.

Pending Issues: START requested an amendment to the TDD for additional subcontracting costs and costs
associated with the production and duplication of the binders.

TDD#: 09-9605-0008-C T.AL.E.S. DATABASE

PAN#: 0054-TDMD-XX DATA/INFO MANAGEMENT PLAN

STATUS: OPEN SAN FRANCISCO, CALIFORNIA

Work Progress: Several abstracts were added to the database this month. The TM requested that, in addition

to the abstract, a project’s final report and relevant tables and figures be added to the database.
Schedule: The project is on schedule, as this is an on-going project.

Pending Issues: None
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TDD#: 09-9606-0001-D MCFARLAND COMMUNITY RELATIONS
PAN#: 0058-MFTP-XX PUBLIC PARTICIPATION SUPPORT
STATUS: OPEN MCFARLAND, CALIFORNIA

Work Progress: No activity was performed during this reporting period.

Schedule: As of April 26, 1997, 100% of the LOE budget and 92% of the dollar budget have been reached.
A TDD amendment is needed to increase both hours and dollars to complete this project.

Pending Issues: The START is awaiting a TDD amendment from EPA. The START is awaiting comments
from EPA on the draft Community Involvement Plan submitted March 20, 1997.

TDD#: 09-9606-0002-C INDIA BASIN
PAN#: 0059-IBSA-XX PRELIMINARY ASSESSMENT
STATUS: OPEN SAN FRANCISCO, CALIFORNIA

Work Progress: The current time charges reflect the administration and maintenance of the TDD in the ICIS
Database. The ODC charges are that of the slide duplication as requested by the OSC earlier this year.
Schedule: The START is awaiting further direction from the EPA.

Pending Issues: None

TDD#: 09-9608-0004-A MCCORMICK & BAXTER
PAN#: 0077-MBRA-XX REMOVAL ACTION/INVESTIGATION/MONITORING
STATUS: OPEN STOCKTON, CALIFORNIA

Work Progress: START work which occurred during this reporting period consisted of GPS/GIS preparation
work. Some charges billed this month are previously incurred non-labor cost (travel, ODC, report
distribution).

Schedule: The START is scheduled to complete site work in late spring or early summer.

Pending Issues: Site work has been put on hold due to rain.

TDD#: 09-9609-0008-D RICHMOND TERMINAL/UNITED HECKATHORN
PAN#: 0085-RTRS-XX REMOVAL SUPPORT
STATUS: OPEN RICHMOND, CALIFORNIA

Work Progress: Oversight and monitoring by Ninyo & Moore subcontractors completed. The TDD was
amended to extend the completion date to June 30, 1997 and add hours to the LOE.
Schedule: Preparation of a final report.

Pending Issues: None

TDD#: 09-9609-0010-C ENVIROPURE/PRC
PAN#: 0087-EPSF-XX REMOVAL ASSESSMENT
STATUS: OPEN SIGNAL HILL, CALIFORNIA

Work Progress: All pre-removal assessment activities have been completed. Labor charges this reporting
period reflect continued administrative record and report preparation activities.

Schedule: This TDD remains open for final pre-removal deliverables reporting and to accomplish any future
post-removal sub-surface investigatory activities.

Pending Issues: The Task Monitor will determine the need for future post-removal assessment activities as
the removal project progresses.
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TDD#: 09-9610-0001-A DC METALS
PAN#: 0089-DCSF-XX REMOVAL ASSESSMENT
STATUS: INTERIM OAKLAND, CALIFORNIA

Work Progress: No hours were charged under this TDD, which is now in interim status pending closure.
Subcontractor charges for laboratory analysis are pending.

Schedule: Not Applicable

Pending Jssues: Not Applicable

TDD#: 09-9610-0003-B CAMEO TRAINING
PAN#: 0091-CTTN-XX TRAINING
STATUS: OPEN SAN FRANCISCO, CALIFORNIA

Work Progress: Two START members assisted the EPA with one scheduled training event during this
reporting period. The training was held at the State of Nevada’s Hazardous Materials Training Academy
in Carson City, Nevada and was attended by 15 people. Office efforts focused on preparation and
coordination for the class.

Schedule: The START will assist the EPA at three training classes tentatively scheduled for July and
August, 1997. The START will provide logistical support and teaching assistance for the trainings.

Pending Issues: None.

TDD#: 09-9610-0005-A McFARLAND - PROGRAM MANAGEMENT
PAN#: 0093-MFSA-XX PRELIMINARY ASSESSMENT
STATUS: OPEN McFARLAND, CALIFORNIA

Work Progress: The START continued to provide management of the nine McFarland TDDs and close
coordination with the EPA Task Monitor. The START submitted a Status Report for the previous period.
Schedule: Work is proceeding on schedule.

Pending Issues: The Community Involvement TDD and Risk Support TDD need amendments. The
Drinking Water TDD has not been fully funded.

TDD#: 09-9610-0006-A McFARLAND - DRINKING WATER
PAN#: 0094-MFSA-XX PRELIMINARY ASSESSMENT
STATUS: OPEN McFARLAND, CALIFORNIA

Work Progress: The START solicited contractors to support sampling of MMWC #1.

Schedule: The proposed schedule for sampling the MMWC wells has been delayed pending final comments
on the FSP and QAPP, access to MMWC wells, and a decision by EPA regarding the use of USGS for
drinking water analyses.

Pending Issues: This TDD has not been fully funded. Also, see Schedule above.

TDD#: 09-9610-0007 McFARLAND - SURFACE WATER SAMPLING
PAN#: 0095-MFSA-XX PRELIMINARY ASSESSMENT
STATUS: OPEN McFARLAND, CALIFORNIA

Work Progress: The START reviewed the PA/SI and GIS information regarding surface water sampling.
Schedule: A request for a TDD amendment has been submitted for an estimated completion date of 12/31/97.
Pending Issues: A field sampling plan will be composed following full review of the PA/SI and direction
from EPA.
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TDD#: 09-9610-0009 McFARLAND - ANALYTICAL SUPPORT
PAN#: 0097-MFSA-XX PRELIMINARY ASSESSMENT
STATUS: OPEN McFARLAND, CALIFORNIA

Work Progress: During this reporting period, the START completed sub-contract preparation and resolved
confidential business information assertions from the labs. Analytical performance evaluation samples were
submitted to laboratories. START will continue to update laboratories on sampling schedules.

Schedule: Analytical sub-contract finalization by mid-June. Environmental sampling and analysis planned
for late June.

Pending Issues: EPA is investigating the use of a USGS laboratory for analysis of some of the analytical
parameters.

TDD#: 09-9610-0010 McFARLAND - DATA MANAGEMENT SUPPORT
PAN#: 0098-MFSA-XX PRELIMINARY ASSESSMENT
STATUS: OPEN McFARLAND, CALIFORNIA

Work Progress: The START received existing GIS data from the EPA that has been imported into E & E’s
ARC Info system. The START are still waiting for the pesticide use data. The START also completed
specifications for a photogrammetric flyover, and talked to photogrammetry companies to get estimates on
the cost. We will probably be obtaining a small scale (1:24,000) aerail photo for the entire study area (about
144 square miles) and a large scale (1:5000) photo and detailed planimetric data for a smaller area within
the study area (about 9 square miles). A base map will be produced from the existing data by the end of
May.

Schedule: As of May 24, 1997, 19.5% of the LOE hours and 18.29% of the dollars have been used.
Pending Issues: Final specifications for the aerial photos and GIS data base on cost estimates. Scheduling
of the sampling and GIS activities and how to present GIS data to the public are future issues.

TDD#: 09-9610-0011-B PEMACO
PANi#: 0099-PESA-XX PRELIMINARY ASSESSMENT
STATUS: OPEN MAYWOOD, CALIFORNIA

Work Progress: Four soil borings and four monitoring wells were installed, with soil samples collected
throughout installation. New wells and existing wells were sampled. Investigation-derived waste (IDW)
was staged for disposal.

Schedule: IDW scheduled to be hauled off site the week of June 2, 1997. Field work will then be complete,

Pending Issues: None.

TDD#: 09-9610-0014-C FRESNO DRUMS
PAN#: 0102-FDSF-XX REMOVAL ASSESSMENT
STATUS: OPEN FRESNO, CALIFORNIA

Work Progress: Work performed during this reporting period involved mobilization to the site for the
subsurface assessment. This included soil sampling for screening and laboratory analyses.

Schedule: The subsurface assessment phase was completed in May 1997. All field activities are completed
for this TDD. Interoffice support between the START and the EPA was also provided during this reporting
period. A final report will be submitted to EPA in July.

Pending Issues: A subsequent TDD for additional removal activities may be granted over the next few weeks
to incorporate subsurface contaminant remediation.
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TDD#: 09-9610-0015 SULPHUR BANK MERCURY MINE

PAN#: 0103-SBSF-XX REMOVAL ASSESSMENT
STATUS: INTERIM CLEARLAKE, CALIFORNIA
Work Progress: This TDD has been closed with an interim AOC. Charges billed this period are associated

with production of the final report and previously incurred non-labor costs (travel, ODC, report distribution).
Schedule: Not Applicable.
Pending Issues: Not Applicable

TDD#: 09-9610-0018-B ENVIROPURE/PRC REMOVAL
PAN#: 0106-EPRZ-XX EMERGENCY RESPONSE
STATUS: OPEN SIGNAL HILL, CALIFORNIA

Work Progress: Tank sludge removal and on-site treatment system operations were completed in this
reporting period. A temporary demobilization took effect in May until further federal funding is obligated.
Schedule: Significant removal activities remaining include the removal of an estimated 400 waste drums,
lab-packing of all remaining laboratory wastes and removal of an estimated 85 roll-off-bins of treated sludge.
START effort will increase to approximately two FTE for these remaining activities scheduled to re-
commence in June.

Pending Issues: START to review analytical data for continual wastewater discharges per County Sanitation
Districts permit.

TDD#: 09-9610-0019 HAWAII EXERCISE
PAN#: 0107-HEPC-XX CEPP
STATUS: OPEN HONOLULU, HAWAII

Work Progress: The START met with the EPA on 4/30/97 to continue work on the exercise scenario and
objectives and plan the agenda for a Design Team conference call on 5/14/97. The START participated in
the 5/14 meeting and prepared an action list for planning and logistics and a draft master sequence of events
list. The ESF-10 tabletop exercise was assigned to a START member for preliminary planning pending
receipt of the Draft Concept of Operations from the EPA.

Schedule: The START will meet with the EPA on May 29 to discuss issues from the conference cali.

Pending Issues: None

TDD#: 09-9610-0021-A OCEANIC ACP WORST-CASE SCENARIO
PAN#: 0109-OAPP-XX CONTINGENCY PLANNING
STATUS: OPEN SAN FRANCISCO, CALIFORNIA

Work Progress: The START prepared the worst case scenarios for Oahu Island.

Schedule: The Worst-Case Scenario Reports for Oahu are due June 2, 1997.

Pending Issues: The Worst-Case Scenario Reports for Maui, Kauai, and Hawaii Islands together with various
maps and graphics are under preparation and are due by July 31st.
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TDD#: 09-9611-0004-B FRESNO DRUM SITE
PAN#: 0113-FDRS-XX REMOVAL SUPPORT
STATUS: INTERIM FRESNO, CALIFORNIA

Work Progress: The START was directed to provide support during the removal activities at the Fresno
Drum site located in Fresno County, California. During this reporting period, no on site activities occurred;
however monthly invoice costs are for previous ODCs. A subsurface soil investigation phase commenced
in May under the assessment TDD. This TDD was closed with the submission of a final deliverable to the
EPA and interim AOC.,

Schedule: Not Applicable

Pending Issues: Not Applicable

TDD#: 09-9611-0007-A THE CRUZ RANCH SITE
PAN#: 0116-CRRS-XX REMOVAL SUPPORT (PRP)
STATUS: INTERIM AUBURN, CALIFORNIA

Work Progress: This TDD has been closed with an interim AOC. Charges billed this period are associated
with production of the final report and previously incurred non-labor costs (travel, ODC, report distribution).
Schedule: Not Applicable.

Pending Issues: Not Applicable

TDD#: 09-9611-0008 PESTICIDE TRAINING - USC
PAN#: 0117-PTTN-XX TRAINING
STATUS: INTERIM LOS ANGELES, CALIFORNIA

Work Progress: This TDD has been closed with an interim AOC. Charges billed this period are associated
with file QA and previously incurred non-labor costs (travel, ODC’s, report distribution)..
Schedule: Not Applicable

Pending Issues: Not Applicable

TDD#: 09-9611-0009 PESTICIDE TRAINING - UC RICHMOND <97
PAN#: 0118-PTTN-XX TRAINING
STATUS: INTERIM RICHMOND, CALIFORNIA

Work Progress: This project has been closed with an interim AOC. ODC charges incurred were due to
deliverable preparation costs.

Schedule: Not Applicable

Pending Issues: Not Applicable

TDD#: 09-9611-0010 PESTICIDE TRAINING - UC PHOENIX ‘97
PAN#: 0119-PTTN-XX TRAINING
STATUS: INTERIM PHOENIX, ARIZONA

Work Progress: Work occurring during this accounting period was for project debriefing, and report and file
QA/QC. ODC charges were for deliverable preparation expenses. This project has been closed with an
interim AOC.

Schedule: Not Applicable

Pending Issues: Not Applicable
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TDD#: 09-9611-0012-A NEW IDRIA MERCURY MINE
PAN#: 0121-NISA-XX PRELIMINARY ASSESSMENT
STATUS: OPEN PACINES, CALTIFORNIA

Work Progress: The New Idria Mercury Mine was the largest mercury producer in the U.S. from the mid
1800s through the early 1970s. Numerous tailings piles, slag and overburden material are suspected of
leaching mercury, metals, and iron sulfides to San Carlos Creek, a water body used for cattle watering and
drinking water. Acid mine drainage appears to have developed potentially threatening livestock, and human
health. START recently conducted a review of land ownership through the County Assessors office in order
to arrange for access during site sampling. In addition, START also conducted a walk through at several
planned sampling locations along San Carlos Creek. START continues to develop a QASP which will be
submitted and reviewed by the EPA QAP. Once approved, START expects to mobilize to conduct an XRF
survey, and collect surface water and sediment samples.

Schedule: The QASP was submitted to QAP on April 16, 1997. Field work is expected to begin
approximately May 27, 1997.

Pending Issues: Permission for site access must be obtained prior to site mobilization. A subcontract is
currently being developed.

TDD#: 09-9611-0014-B SANTA MONICA MTBE
PAN#: 0123-SMSF-XX REMOVAL ASSESSMENT
STATUS: OPEN SANTA MONICA, CALIFORNIA

Work Progress: In the reporting period April 26 to May 24, 1997, START conducted field oversight of PRP
subsurface investigation activities in the area of the Charnock well field.

Schedule: Field work under this TDD has been completed, as of May 5, 1997. Only report preparation
charges will incur in the future, for this project.

Pending Issues: None.

TDD#: 09-9611-0016-A DC METALS
PAN#: 0125-DCRS-XX REMOVAL SUPPORT
STATUS: OPEN OAKLAND, CALIFORNIA

Work Progress: The START continued to collect and submit weekly samples from the groundwater treatment
system. The START collected samples on 4/25, 5/9, and 5/22/97. All sample data was reviewed and entered
into database files. An interim report on removal air monitoring activities was written and submitted to the
EPA.

Schedule: Weekly sampling of the treatment system will continue for approximately three months and then
be conducted bi-monthly. The START will continue to: conduct all treatment system sampling; conduct
quarterly groundwater sampling; conduct an additional radius of influence study; and evaluate, input, and
disseminate treatment system sampling data.

Pending Issues: None

TDD#: 09-9612-0001 TRUCKEE RIVER HAZMAT PLAN

PAN#: 0126-TRRZ-XX EMERGENCY RESPONSE

STATUS: OPEN TRUCKEE, CALIFORNIA

Work Progress: The START attended a meeting in Truckee on May 8, 1997. One START member lead a

work group on resources for the Truckee River Geographic Hazardous Materials Response Plan. The
START is currently compiling notes from the May 8 meeting, working on a draft resources matrix,
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compiling all necessary maps, preparing draft scenarios and acquiring all necessary binders and accessories
for the draft copies of the Response Plan. The draft Plan will be disseminated at the next meeting (July 8,
1997). .

Schedule: The START and EPA are in the beginning stages of preparing a Hazardous Materials Response
Plan for the Truckee River Corridor. The START commitment to the project includes monthly meetings and
on-going support for all aspects of the plan.

Pending Issues: None

TDD#: 09-9612-0002-B QUALITY PRINTED CIRCUITS-COMM RELATIONS
PAN#: 0127-QPTP-XX PUBLIC PARTICIPATION SUPPORT
STATUS: OPEN OAKLAND, CALIFORNIA

Work Progress: The START assisted EPA with the mailing to potential study participants who live in the
control area by 1) developing a database of addresses for homes in the control area, 2) finalizing and printing
a personalized letter to about 100 homeowners, 3) producing a response coupon, and 4) providing EPA with
mailing labels and additional copies of the second fact sheet. In preparation for the May 1 community
meetings in Phoenix, the START produced the agenda, the slide presentation, black and white copies of the
slide presentation as handouts, name tags for agency participants, and signs. The START also arranged for
audio/visual equipment for the meeting. Two START members traveled to Phoenix to provide technical and
organizational support at the meeting. Meeting follow up activities included producing additional color
paper copies of the slide presentation, updating the mailing list database, and providing copies of the revised
mailing list database to EPA and ATSDR. The START also sent copies of the final Field Sampling Plan to
the information repositories and the FOSC.

Schedule: On Schedule.

Pending Issues: The scope of work outlined in the TDD amendment issued on May 1, 1997, should include
preparing three fact sheets instead of five.

TDD#: 09-9612-0004-A WEST COAST PLATING - PRP OVERSIGHT
PAN#: 0129-WCRS-XX REMOVAL SUPPORT (PRP)
STATUS: OPEN SOUTH EL MONTE, CALIFORNIA

Work Progress: In this period, START oversaw the removal of all final plating wastestreams. Additionally,
START monitored the implementation of a building and shallow subsurface sampling plan.

Schedule: Building and subsurface analytical sample results are expected from the PRP’s laboratory in June
1997. These results will dictate the degree of further PRP activity and EPA involvement.

Pending Issues: Awaiting laboratory analytical data. The Task Monitor may relinquish oversight
responsibility to the State of California pending these results.

TDD#: 09-9612-0005-A HASSAYAMPA - LYNX CREEK FFR
PAN#: 0131-HLSA-XX PRELIMINARY ASSESSMENT
STATUS: INTERIM PRESCOTT, ARIZONA

Work Progress: The START met with EPA to discuss mixed federal/private land, site aggregation issues.
EPA decided to close this TDD and issue a new TDD to do site discovery work in the area. The START also

submitted an interim AOC.
Schedule: Not Applicable
Pending Issues: Not Applicable
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TDD#: 09-9612-0006-B BELL ORGANIZATIONAL MAINTENANCE SHOP FFR
PAN#: 0132-BOSA-XX PRELIMINARY ASSESSMENT
STATUS: OPEN BELL, CALIFORNIA

Work Progress: The START contacted the Army National Guard for updated information on the site, but
was referred to someone else at the California National Guard. A request was submitted to change the TDD
due date to June 30, 1997,

Schedule: Work will continue through June.

Pending Issues: None.

TDD#: 09-9612-0008-B BARRY M. GOLDWATER AIR FORCE RANGE FFR
PAN#: 0134-BGSA-XX PRELIMINARY ASSESSMENT
STATUS: OPEN PHOENIX, ARIZONA

Work Progress: The START submitted the following deliverables on May 19, 1997: the Federal Facilities
Compliance Checklist, HRS score sheets, and the SI Review Report.

Schedule: None.

Pending Issues: The START is still waiting for EPA to decide if the deliverables are acceptable or if the
TDD needs to be amended to allow the START to address comments.

TDD#: 09-9612-0009-A RAND MINING COMPANY FFR
PAN#: 0135-RMSA-XX PRELIMINARY ASSESSMENT
STATUS: OPEN RANDSBURG, CALIFORNIA

Work Progress: The START worked on the federal facility checklist, HRS score sheets, and PA review
report. Because of other START commitments, a TDD amendment was requested to allow work to continue
through July.

Schedule: Work will continue through June.

Pending Issues: None

TDD#: 09-9612-0010-B MOLYCORP, INC.
PAN#: 0130-MISF-XX REMOVAL ASSESSMENT
STATUS: INTERIM MOUNTAIN PASS, CALIFORNIA

Work Progress: The START conducted a site assessment for metals in soil at locations associated with mine
waste water pipeline breaks. During this reporting period, the START completed the final report and
compiling all analytical data.

Schedule: None

Pending Issues: None

TDD#: 09-9612-0011-C QUALITY PRINTED CIRCUITS - TECHNICAL
PAN#: 0136-QPSA-XX PRELIMINARY ASSESSMENT

STATUS: OPEN PHOENIX, ARIZONA

Work Progress: The START submitted the Final Field Sampling Plan on May 14, 1997. Field work started
on May 19, 1997.

Schedule: Field work is expected to continue through the week of June 9th, approximately one week longer
than expected, due to residents who were not available for scheduled appointments.
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Pending Issues: Evaporative cooler sampling and inspections will be postponed until Phase II sampling. A
total of 10 bids were solicited for the evaporative cooler subcontract, but no bids were received. Follow-up
conversation with potential bidders indicate that May through mid-September are their busiest months; bids
are more likely to be submitted for work after mid-September.

TDD#: 09-9612-0012-A SITE SCREENING TRAINING - HI DOH
PAN#: 0137-SSTN-XX TRAINING
STATUS: INTERIM SAN FRANCISCO, CALIFORNIA

Work Progress: The START AOC'd this TDD on March 25. The charges for outside copying services were
posted this month.
Schedule: Not Applicable

Pending Issues: Not Applicable

TDD#: 09-9701-0001-A YUBA COUNTY FLOOD RESPONSE
PAN#: 0138-YCTF-XX FEDERAL DISASTER ASSISTANCE
STATUS: INTERIM MARYSVILLE, CALIFORNIA

Work Progress: Labor charges incurred this month were related to distribution of the final report and closure
of this TDD. ODCs were for previously incurred costs.

Schedule: Not Applicable

Pending Issues: Not Applicable

TDD#: 09-9701-0003-A SUTTER COUNTY FLOOD RESPONSE
PAN#: 0140-SCTF-XX FEDERAL DISASTER ASSISTANCE
STATUS: INTERIM YUBA CITY, CALIFORNIA

Work Progress: The START submitted the final report and an interim AOC during this reporting period.
Schedule: Not Applicable
Pending Issues: Not Applicable

TDD#: 09-9701-0005 MARIPOSA COUNTY FLOOD RESPONSE
PAN#: 0142-MCTF-XX FEDERAL DISASTER ASSISTANCE
STATUS: INTERIM MARIPOSA, CALIFORNIA

Work Progress: This TDD has been closed with an interim AOC. Charges billed this period are associated
with production of the final report and previously incurred non-labor costs (travel, ODC, report distribution).
Schedule: Not Applicable

Pending Issues: Not Applicable

TDD#: 09-9701-0007 STANISLAUS COUNTY FLOOD RESPONSE
PAN#: 0144-SCTF-XX FEDERAL DISASTER ASSISTANCE
STATUS: INTERIM STANISLAUS, CALIFORNIA

Work Progress: This TDD has been closed with an interim AOC.

Schedule: Not Applicable
Pending Issues: Not Applicable
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TDD#: 09-9701-0008 SIERRA MADRE MAD SCIENTIST
PAN#: 0145-SMRS-XX REMOVAL SUPPORT (PRP)
STATUS: INTERIM DUARTE/SIERRA MADRE, CALIFORNIA

Work Progress: This TDD has been closed with an interim AOC. Charges billed this period are associated
with file QA and previously incurred non-labor costs (travel, ODC’s, report distribution).
Schedule: Not Applicable

Pending Issues: Not Applicable

TDD#: 09-9701-0009-A PALOS VERDES SHELF
PAN#: 0146-PVSA-XX PRELIMINARY ASSESSMENT
STATUS: OPEN DUARTE, CALIFORNIA

Work Progress: The START submitted a revised draft HRS package to EPA on April 30. The START
received comments on the revised HRS package May 19.

Schedule: The START will meet with EPA to discuss these comments and submit a final HRS package in
June

Pending Issues: None.

TDD#: 09-9701-0010-A BAKERSFIELD CHROME & BUMPER
PAN#: 0147-BCRS-XX PRP OVERSIGHT
STATUS: OPEN BAKERSFIELD, CALIFORNIA

Work Progress: No site work was conducted during this reporting period. Charges billed are associated with
project management and previously incurred non-labor costs (travel, ODC’s).

Schedule: The current site work schedule is unknown. It is anticipated that site work will begin within the
next few weeks with START providing PRP oversight and monitoring responsibilities.

Pending Issues: None

TDD#: 09-9701-0011-B SULFUR CREEK GEOTHERMAL
PAN#: 0148-SCSF-XX REMOVAL ASSESSMENT
STATUS: INTERIM SONOMA COUNTY, CALIFORNIA

Work Progress: On April 29th, the START made a site visit to accompany the OSC on a bid walk for future
well abandonment work. The START also prepared for field work, procured air monitoring/data logging
instruments and a weather station, attended meetings with local agencies. On May 12th, mobilization for
field work began. An emergency contingency plan was prepared by the START following meetings with
local responding agencies.

Schedule: Road repair work is underway at the site and a well abandonment contract has been awarded with
work scheduled to begin in mid-June. The START will provide air monitoring for the site during all work
phases.

Pending Issues: Work under this TDD will be completed as of May 31, 1997.

TDD#: 09-9702-0001 LAB-PACK RESEARCH NEW TECHNOLOGY
PAN#: 0149-LPTG-XX GENERAL TECHNICAL SUPPORT
STATUS: OPEN LONG BEACH, CALIFORNIA

Work Progress: Office efforts for this project involved preliminary research of opportunities available to
evaluate the effectiveness, cost savings and contribution of real-time databases towards facilitating lab
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packing operations at removal sites. The START is evaluating vendor applications, custom programs and
in-house developed databases during this research project. Field data collection and reporting mechanisms
will also be addressed under this project.

Schedule: The project is on schedule.

Pending Issues: None.

TDD#: 09-9702-0002-B TOSCO REFINERY
PAN#: 0150-TRPA-XX CHEMICAL SAFETY AUDIT
STATUS: OPEN MARTINEZ, CALIFORNIA

Work Progress: E & E tape recorded discussions during the May 16, 1997 meeting at the California OSHA
office regarding interviews of TOSCO personnel. Transcripts of these discussions were typed and submitted
to EPA.

Schedule: The START work will continue intermittently as requested by the EPA through July 1997.

Pending Issues: None

TDD#: 09-9702-0003 HAZMAT WORKSHOP - CONTINUING CHALLENGE
PAN#: 0151-HWTN-XX TRAINING
STATUS: OPEN SACRAMENTO, CALIFORNIA

Work Progress: START is currently preparing the approved ERO static display board. START is continuing
to review historical TAT, ERO and START video footage in preparation for production of the video.
START members are continuing to prepare for their presentations.

Schedule: Final versions of the display board and video are expected in late July.

Pending Issues: Picture board and video format finalizations.

TDD#: 09-9702-0004 MARLAND MARINE OIL
PAN#: 0152-MMRZ-XX EMERGENCY RESPONSE
STATUS: INTERIM AVENAL, CALIFORNIA

Work Progress: This TDD has been closed with an interim AOC. Charges billed this period are associated
with production of the final report and previously incurred non-labor costs (travel, ODC, report distribution).
Schedule: Not Applicable.

Pending Issues: Not Applicable

TDD#: 09-9702-0005-A ALAMEDA EXERCISE DESIGN COURSE
PAN#: 0153-AEPC-XX CHEMICAL EMERGENCY PREPAREDNESS & PREVENTION
STATUS: INTERIM ALAMEDA, CALIFORNIA

Work Progress: During this reporting period, the START submitted the final report and an interim AOC.
Schedule: Not Applicable

Pending Issues: Not Applicable

TDD#: 09-9702-0007 SPARKS SOLVENT/FUEL SITE
PAN#: 0155-SSRS-XX REMOVAL SUPPORT
STATUS: OPEN SPARKS, NEVADA

Work Progress: The report for the project was initiated and partially completed. Graphics, analytical data
review and data validation was also completed.
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Schedule: Report will be completed in mid-June.
Pending Issues: None

TDD#: 09-9702-0008 MI-WUK RANCHERIA DRUG LAB
PAN#: 0156-MWSF-XX REMOVAL ASSESSMENT
STATUS: INTERIM TUOLUMNE, CALIFORNIA

Work Progress: All field work is complete. The report has been completed and has gone through peer
review, final approval, and has been submitted to OSC T. Dunkelman and CO K. Nelson. An AOC has been
submitted.

Schedule: Not Applicable

Pending Issues: Not Applicable

TDD#: 09-9702-0009 TORRES-MARTINEZ DRUG LAB
PAN#: 0157-TMSF-XX REMOVAL ASSESSMENT
STATUS: INTERIM THERMAL, CALIFORNIA

Work Progress: During this reporting period, the START completed and submitted final report deliverables.
Also an interim AOC have been submitted.
Schedule: Not Applicable

Pending Issues: Not Applicable

TDD#: 09-9703-0002-A PROTOMETALS PLATING
PAN#: 0159-PMSF-XX REMOVAL ASSESSMENT
STATUS: OPEN BELMONT, CALIFORNIA

Work Progress: START performed an initial site reconnaissance visit where air monitoring and chemical
inventory was prepared. A removal action was initiated by the OSC and during this, the START conducted
air monitoring. Samples were collected for field hazard categorization. The START tracked costs using
RCMS. Towards the end of the removal, the START collected soil samples for field X-ray fluorescence
analysis for metals. Samples were also screened using a Toxic Vapor Analyzer (TVA). Samples were also
submitted for analytical laboratory analysis.

Schedule: This data requires validation following which the final report will be prepared.

Pending Issues: The data arrived from the lab on June 4. A map of the site is being produced by E&E
graphics section.

TDD#: 09-9703-0003-A SPCC/FRP INSPECTOR TRAINING
PAN#: 0160-SFTN-XX TRAINING
STATUS: INTERIM PHILADELPHIA, PENNSYLVANIA

Work Progress: All work for SPCC/FRP training is completed. The final report was completed and
submitted and an interim AOC has also been submitted.
Schedule: Not Applicable

Pending Issues: Not Applicable

TDD#: 09-9703-0005-A NEVADA COUNTY OIL SPILLS
PAN#: 0162-NCRZ-XX EMERGENCY RESPONSE
STATUS: OPEN DONNER, CALIFORNIA
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Work Progress: During this reporting period, the START attended meetings with the task monitor to discuss
reports for the Nevada County oil spills which included the Santa Fe Pipeline spill and the Union Pacific
Railroad spill. START also attended meetings for the Truckee River Hazmat plan to determine how to
incorporate the spills into the plan. START completed reports for the two spills.

Schedule: The TDD will be closed next reporting period.

Pending Issues: None

TDD#: 09-9703-0006 SAN JOAQUIN COUNTY FLOOD RESPONSE
PAN#: 0163-SJTF-XX FEDERAL DISASTER ASSISTANCE
STATUS: OPEN SAN JOAQUIN, CALIFORNIA

Work Progress: The START is preparing the letter report of all site activities at the San Joaquin County
Flood Response. Charges billed this period are associated with production of the final report and previously
incurred non-labor costs (travel, ODC, report distribution).

Schedule: The START will provide a letter report of all activities.

Pending Issues: None

TDD#: 09-9703-0007-A ANAHEIM HOUSE OF HORROR CHEMICAL
PAN#: 0164-AHRZ-XX EMERGENCY RESPONSE
STATUS: OPEN ANAHEIM, CALIFORNIA

Work Progress: The START continues to conduct limited oversight of the PRP funded removal. The
START has maintained close contact with the Task Monitor and advised of on-site issues and deviations
from the EPA approved workplan.

Schedule: The removal is scheduled to proceed through July, however, due to PRP delays, the project is
anticipated to extend into August.

Pending Issues: The START is working closely with the Task Monitor to ensure that all off-site receivers
of hazardous materials and hazardous wastes are legitimate.

TDD#: 09-9703-0008 LAWRENCE BERKELEY LAB -FFR
PAN#: 0165-LBSA-XX PRELIMINARY ASSESSMENT
STATUS: OPEN BERKELEY, CALIFORNIA

Work Progress: The START charged administrative time to this TDD in May.

Schedule: Philip Armstrong suspended further work on the Federal Facility Review until START receives
additional information from DOE through EPA.

Pending Issues: Philip Armstrong is awaiting more input from an interagency working group before having
the START proceed with this TDD.

TDD#: 09-9703-0009 MOORPARK METH DRUG LAB

PAN#: 0166-MMRZ-XX EMERGENCY RESPONSE

STATUS: INTERIM MOORPARK, CALIFORNIA

Work Progress: All on-site investigation and cleanup activities have been completed. The final removal

report was submitted during this reporting period.
Schedule: Not Applicable
Pending Issues: Not Applicable
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TDD#: 09-9703-0010 SHERWIN-WILLIAMS
PAN#: 0167-SWRZ-XX EMERGENCY RESPONSE
STATUS: INTERIM EMERYVILLE, CALIFORNIA

Work Progress: The START was tasked by the OSC to perform an Emergency Response at the Sherwin-
Williams facility in Emeryville, Ca. The START conducted soil sampling of metal contaminated soils
adjacent to public walkways. The soils were field screened with an XRF and found to contain elevated
levels, above background, of arsenic and lead. The START has completed all field work and the final letter
report.

Schedule: Not Applicable

Pending Issues: Not Applicable

TDD#: 09-9704-0001-B AZ SITE SCREENING
PAN#: 0168-SSSA-XX PRELIMINARY ASSESSMENT
STATUS: OPEN SAN FRANCISCO, CALIFORNIA

Work Progress: Hours charged to this TDD were spent on administrative activities (monthly reports, TDD
management, etc.)

Schedule: EPA has suspended activity on this TDD until further notice.

Pending Issues: EPA needs to make internal decisions about how and if to proceed before the START
continues.

TDD#: 09-9704-0002 SACRAMENTO COUNTY LANDFILL/KIEFER ROAD
PAN#: 0169-KRSA-XX PRELIMINARY ASSESSMENT
STATUS: OPEN SACRAMENTO, CALIFORNIA

Work Progress: The START reviewed the file data.
Schedule: The TDD due date will need to be amended because data are incomplete.
Pending Issues: The START is awaiting data from the CBO that requested EPA’s assistance.

TDD#: 09-9704-0003 DICK’S AUTO SALVAGE
PAN#: 0170-DARZ-XX EMERGENCY RESPONSE
STATUS: OPEN SAN BERNARDINO, CALIFORNIA

Work Progress: No on-site assistance to the Army Corp. of Engineers was requested during this period.
Schedule: This is an Army Corps sponsored removal expected to last throughout the summer. The Task
Monitor has authorized further START support to the Army Corps on an as needed basis.

Pending Issues: The START is on stand-by to support the Army Corps when/if further requested.

TDD#: 09-9704-0005 PALAU REMOVAL
PAN#: 0172-PRSF-XX REMOVAL ASSESSMENT
STATUS: OPEN PALAU

Work Progress: In this reporting period, the START traveled to Palau with the Task Monitor and members
of ERRS to perform a follow-up removal assessment and conduct on-island coordination for the removal
effort scheduled for August. The work involved preparing a final chemical inventory, communicating
transformer staging needs with local officials and preliminary negotiations with the U.S. Navy for on-island
gas destruction.

Schedule: Final removal mobilization is tentatively scheduled for August.
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Pending Issues: The START is preparing RCRA and TSCA importation guideline papers and assisting the
Task Monitor with all logistical concerns necessary to import wastes into the U.S., as well as, destruct
candidate wastes on-island.

TDD#: 09-9704-0006 UNIVERSAL RECLAMATION SITE
PAN#: 0173-URSF-XX REMOVAL ASSESSMENT
STATUS: OPEN PHOENIX, ARIZONA

Work Progress: A health and safety plan and QASP are currently being written in case further activities are
required on site. The START is awaiting further instruction from the OSC and further information from
Arizona Department of Environmental Quality.

Schedule: It is unknown whether this site will have further activities.

Pending Issues: The State of Arizona is currently locating the property owner of Universal Reclamation. Site
access issues must be addressed before site assessment work can continue.

TDD#: 09-9704-0007 GEO OPERATOR CORP./UNIT 15 SITE
PAN#: 0174-GORS-XX REMOVAL SUPPORT
STATUS: OPEN GEYSERVILLE, CALIFORNIA

Work Progress: This TDD became effective May 7, 1997. Mobilization to the site began on May 12th, a
special safety training for hydrogen sulfide was given on May 13th, and road repairs began on May 14th.
The START installed an on-site weather station and began setup of air monitoring data loggers. The
Contingency Plan prepared by the START was adopted.

Schedule: Road repairs are scheduled to continue to the end of May, and well abandonment crews are
expected to mobilize to the site in mid-June.

Pending Issues: The START will continue conducting air monitoring and data logging as well as collection
of weather data.

TDD#: 09-9704-0008 WATERBOARD ENTOMBMENT SITE
PAN#: 0175-WETG-X GENERAL TECHNICAL SUPPORT
STATUS: OPEN SAN FRANCISCO, CALIFORNIA

Work Progress: Labor Charges incurred this month relate to the initial setup of a new TDD. No other site
related activity took place.

Schedule: Determine number of possible sites, if any, which pose a threat to Bay or community by contacting
representatives of the San Francisco RWQCB.

Pending Issues: None

TDD#: 09-9704-0010 FORD CITY DUMP - SITE SCREENING
PAN#: 0177-FCSA-XX PRELIMINARY ASSESSMENT
STATUS: OPEN FORD CITY, CALIFORNIA

Work Progress: The START reviewed the file material and contacted county regulators and the local water
provider. A preliminary site screening checklist was completed.

Schedule: The TDD due date will need to be amended because input from the OSC previously involved at
the site has not been received yet.

Pending Issues: None
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TDD#: 09-9705-0001 FREELOVE VALLEY HOME METH LAB
PAN#: 0178-FVRZ-XX EMERGENCY RESPONSE
STATUS: OPEN VALLEY HOME, CALIFORNIA

Work Progress: On May 2, 1997 performed an emergency response and removal assessment of a drug lab
site at 12501 Valley Home Road, Valley Home, Stanislaus County, California. START was specifically
directed to report to the site on May 3, 1997 at 0800 hours to monitor and report on current site activities.
START member H. Edwards arrived on-site on at 0740 hours on May 3, 1997 and observed removal
activities, gathered additional information regarding potential responsible parties, property ownership, and
environmental conditions and assisted the DTSC, SCDER, and Laidlaw in resolving several site related
waste disposal and environmental assessment issues. A report on activities was submitted to the USEPA.
Schedule: During this reporting period, the START will submit a final report and an interim AOC.

Pending Issues: Not Applicable

TDD#: 09-9705-0002 FREELOVE VALLEY HOME METH LAB
PAN#: 0179-FVRS-XX REMOVAL SUPPORT
STATUS: OPEN VALLEY HOME, CALIFORNIA

Work Progress: The EPA ERO tasked the START to conduct a site assessment at a methamphetamine drug
lab busted by the U.S. DEA Friday, May 2, 1997 at the Valley Home Road, Valley Home, Stanislaus County,
California. Monday, May 6, 1997, two START members mobilized to the site and sampled hay bales, soil
and groundwater. Samples were sent to a laboratory for 24-hour turnaround. The analytical results were
below EPA action levels for additional activity.

Schedule: The project is on schedule. The START is waiting for the laboratory’s data package for data
evaluation before writing the final report.

Pending Issues: None

TDD#: 09-9705-0003 ARCADIA MTBE SITE
PAN#: 0180-AMTE-XX ENVIRONMENTAL/ECOLOGICAL EVALUATIONS
STATUS: OPEN SANTA MONICA, CALIFORNIA

Work Progress: In the reporting period April 26 to May 24, 1997, START conducted field oversight of PRP
soil sampling and groundwater sampling. In addition, START identified an additional potential problem at
the site (an underground vauit containing an explosive atmosphere), and assisted in the investigation of the
problem.

Schedule: Field work under this TDD will continue, with off-site exploratory soil borings, the installation
of off-site wells, the excavation of potential on-site contamination sources, the installation of a groundwater
treatment system, and the investigation of the City of Santa Monica’s wells via pump tests and down-well
video surveys. These projects are expected to continue through September.

Pending Issues: None.

TDD#: 09-9705-0004 CHARNOCK MTBE SITE
PAN#: 0181-CMTE-XX ENVIRONMENTAL/ECOLOGICAL EVALUATIONS
STATUS: OPEN SANTA MONICA, CALIFORNIA

Work Progress: In the reporting period April 26 to May 24, 1997, START conducted field oversight of PRP
subsurface investigation activities in the area of the Charnock well field, and also conducted oversight during
sampling of soil around two gasoline pipelines (belonging to Shell and Chevron, respectively).

2-21



Schedule: Field work under this TDD will continue with the PRP group’s installation of additional
groundwater wells, and with the potential excavation of areas near the pipelines found to be leaking.
Additionally, field work may be conducted at individual service stations in the vicinity of the Charnock well
field, at which START will conduct intermittent oversight.

Pending Issues: None.

TDD#: 09-9705-0005 SAFFORD - ARIZONA ARMY NATIONAL GUARD
PAN#: 0182-SASA-XX PRELIMINARY ASSESSMENT
STATUS: OPEN SAFFORD, ARIZONA

Work Progress: This TDD was only set up during this reporting period.
Schedule: The START will begin work on this TDD in June.

Pending Issues: None

TDD#: 09-9705-0006 DOUGLAS - ARIZONA ARMY NATIONAL GUARD
PAN#: 0183-DASA-XX PRELIMINARY ASSESSMENT
STATUS: OPEN DOUGLAS, ARIZONA

Work Progress: This TDD was only set up during this reporting period.
Schedule: The START will begin work on this TDD in June.

Pending Issues: None

TDD#: 09-9705-0007 FORT IRWIN NATIONAL TRAINING
PAN#: 0184-FISA-XX PRELIMINARY ASSESSMENT
STATUS: OPEN FORT IRWIN, CALIFORNIA

Work Progress: This TDD was only set up during this reporting period.
Schedule: The START will begin work on this TDD in June.

Pending Issues: None

TDDi#: 09-9703-0008 OCEAN PARK LEAD SITE
PAN#: 0185-ORPZ-XX EMERGENCY RESPONSE
STATUS: OPEN SANTA MONICA, CALIFORNIA

Work Progress: During this reporting period, the START provided emergency response assistance to the
EPA at the scene of an active day care center impacted by neighboring residential lead dust contamination.
Specific START activities included coordinating with involved agencies, gathering background information,
collection of samples for field screening and laboratory analysis, and data review.

Schedule: It is anticipated that site activities will be completed within the next few weeks.

Pending Issues: None

TDD#: 09-9705-0009 NFPI PCB ASSESSMENT
PAN#: 0186-NFSF-XX REMOVAL ASSESSMENT
STATUS: OPEN NAVAJO, NEW MEXICO

Work Progress: START attended a scoping meeting with the EPA, prepared sampling and health and safety
plans, and mobilized to the Navajo Forestry Products Industry site in the Navajo Nation for assessment
activities. Soil samples were collected, screened in the field, and sent to a commercial laboratory for PCB
analysis. Suspected transformers were still on-line and were not sampled. Capacitors were inventoried for
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later research. One drum containing leaking capacitors was also sampled for laboratory PCB analysis.
While on site, two other suspected PCB containing transformers were found. One was sampled for
laboratory analysis and the other inventoried for later research. The START demobilized on the third day.
Schedule: All field work is complete. Research on the capacitors and transformers is in progress. Final
report is due July 31, 1997.

Pending Issues: None
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 05/24/1997

B TDD Number: 09-9601-0001 TDD Activity Type: START Site General Project
TDD Titie: EPA Region 9 Spill Phone Report Date: 06/04/1997
Site Name: EPA REGION IX SPILL PHONE Completion Date: 09/30/1997

Site Location: Estimated Completion Date: 09/30/1997

. City: SAN FRANCISCO County: San Francisco State: CA
CERCLIS ID: S§SID: 00
- Project Manager: CLEMENS, ROBIN
EPA Project Monitor: WEDEN, CHRISTOPHER
Region: 9 Bud EStiﬂaterg
B geted Labor Hours ou
Subtask Description: Il-la:lﬁ'rs Spent Balance required
— NO SUBTASK USED P1 .00 172.50 -172.50 .00
NO SUBTASK USED P2 .00 176.00 -176.00 .00
NO SUBTASK USED P3 .00 2,612.00 -2,612.00 .00
NO SUBTASK USED P4 .00 56.00 -56.00 .00
_ NO SUBTASK USED Ss .00 281.50 -281.50 .00
NO SUBTASK USED T1 .00 5.00 -5.00 .00
NO SUBTASK USED T2 .00 24.00 -24.00 .00
TOTAL 5,400.00 3,327.00 2,073.00 5,400.00
Estimated Dollars per
Dollars Total Dollars Dollars  LOE hour
Cost Element: Budgeted: Spent: Balance: Required:  delivered:
- Direct Labor 259,065.60 108,461.82 150,603.78  259,065.60 35.61
Other Direct Costs .00 3,745.24 -3,745.24 .00 1.23
Travel .00 227.71 -227.71 .00 .07
Equipment .00 .00 .00 .00 .00
_ Subcontracts  4,934.25 1,856.26 3,077.99 4,934.25 .61
Analytical .00 .00 .00 .00 .00
Equipment Usage 3,630.00 .00 3,630.00 3,630.00 .00
N SGA 848.33 28
SubHandling Charge 37.12 .01
- TOTAL 267,629.85 $115,176.48 $152,453.37 $267,629.85 $37.82
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TDD Monthly Cost Summary ( for NON dedicated labor)
Month Ending: 05/24/1997

TDD Number: 09-9601-0001 TDD Activity Type: START Site General Project

TDD Title: EPA Region 9 Spill Phone Report Date: 06/04/1997
Site Name: EPA REGION IX SPILL PHONE Completion Date: 09/30/1997
Site Location: Estimated Completion Date: 09/30/1997
City: SAN FRANCISCO County: San Francisco State: CA
CERCLIS ID: SSID: 00

Project Manager: CLEMENS, ROBIN
EPA Project Monitor: WEDEN, CHRISTOPHER

Region: 9 Estimated
egion: Budgeted Labor Hours Hours
Subtask Description: Labor Spent Balance required
Ho